H ‘ VBI/I-70 Superfund Site Weekly Budget Summary #92
‘ Phase IV Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 3/17/2008
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  TBD : SDMS Document
Spl‘ing 06 Soil ops, 08 Apr 06 "IHIIMMMMI""‘WM
Original T.0. Cost $ 3,066,170.00 Budget Summary: ) _ 2047026
Task: Ong' inal Budget | Curmrent Budget { Thisweek [ CosttoDate
Modifications: (4) § 7,741,546.42 Indirect Costs:
Current T.0. Cost $ 10,797,716.42 Construction Work Plan $ 585972 | % 2,559.24 | $ $ 431.80
Mobilization/Crew Rotation $ 56,926.90 [$ 226,005.23 | $ 1,07510]% 15594245

Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 217,389.74 | $ 1,364.683.11 | § 13,292.84 { $ B896,408.99 |

Modification Fee: @6.37% § 463,604.88 Per Diem & Lodging $ 18171963 | $ 592,583.81 ] % £23310( 3 391,397.85

Total Fee: $ 645,624.88 [Home Office Support $ 1664743 | % 2938397 | % - $ 7.,238.42

Final Report/Proj Close-Out 3 14,143.74 |§ 3894023 | % {47.48)} $ -

Current T.0.Funds: $ 10,151,091.54

Direct Costs: USEPA Soll

Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 712426 | $ 2664864 (% 1010431 % 22.968.05

1) None $ - Post Construction Maint. $ 1017509008 3331879 $ $ 23,362.13
Site Co-ordination, Pre-Excav_|$ ___ 59,001.73 | $ 207,634.41$ 57016 [$  161,535.64

Current T.0.Funds: $ 10,151,091.54 Site Co-ord, Follow Up As Blts | $ 59.901.70|$ 15581844 | $ 176.10 | §  135,857.83

Site Costs to date: $ 6,668,370.06 Misc Open Tasks (11) $ 150128815 $ 477211220 [$  36,020.32[$ 4.284,768.42

Site Funds Available: | ? 348272148 | Fuel/Oil Misc Field Supplies $ 6494660 1% 18448573| % 3,116.76 | $ 149,939.60

Excludes: Fea, Fixad Price Subcontracts

Direct Costs: ASARCO 100

Costs to Date T.0. #1: (Fee Excluded) Site Co-ord, ASARCO 100 3 - |8 81,08243 | 8 K3 65,985.71 |

Indirect Costs:  22%  $ 1,451,419.51 L _
Direct Costs: 78% $ 5,218,950.55 Direct Costs: LBP Tasks
$ 6,868,370.06 LBP Comm Mtg Support $ - |$ 49275001 % - 13 36,156.49

This week: LBP Site Co-Ord $ - P 119666181 % 6,595.06 1 % 15411.19
Indirect Costs:  30% $ 19,553.56 LBP Assesment $ 14312220]% 240,863.44 %S (5977.83)| § 145292 49
Direct Costs: 70% $ 45,436.80 LBP Abatement $ 35244730 1% 1,780,72923 | 9% 3 90,654.13

] 64,990 36
Direct Costs: Initlal Sampl, .

Daily Burn Rate: (Raw, 4 Week Avg) Init. Sampling Site Co-ord 3 - $ 127757155 101022 1% 37,778.92
Indirect Costs: $ 2,770.75 Init. Sampling Field wark 3 - $ 11754431 | $ 290656 (% 27.241.07
Direct Costs: $ 7,022.73

$ 9,793.48 Rounding Adjustment 3 0023 __(1.32)
+ Excludes Fee, Fixed Price Subs Fee $___183020.00 | $ 6466248818 $  477,678.61
Site Funds Available Until: | ATROOT I Totals $ 3,056,170.00 | $10,797,716.42[ $ 6499036 % 7.146,048.87

Target Completion, soil ops Q 33 sites 08 Apr 06

D |
|
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é VB/-70 Superfund Site Weekly Cost Summary #92
m—. - Phase IV Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru
—— Denver, Colorado Task Order #0001 Award Date 10-Jun-04 3/17/2006
US Army Corps StartDate  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD
Spring 06 Soil ops, 08 Apr 08 Page 20f5

| ™ruaroro08 |$ 3626331228 38626658 | $ 860484.11|% 102353593| 5 67880701}$ 2795416 |% 47767861]

Ts 7.081.057.62]

Date Labor Per Diem | Eguipment Material | Subcontracts | Analytical Fee Daily Total Total Phase Il_]
312006 | $ 882.31 8% 70518 |3 1841481% 216528 % 7.76 ? - $ - 3 5602021{% 7,086659.64
22006 198 237831 % 74542 | - 3 285|% - $ - $ - 3 986.10{$ 7,087,645.74
3/13/2006 |$ 2002.72|$ _ 756.84 |5 184148]8 162417 776 [$ - s - |$ _ 623497]$ 7,093,880.71
3M14/2006 |$ 9127.21($ 75084 | % 184148]% 104567 % 7761 9% - $ - $ 12,780.96 | $ 7,106,661.67
3/15/2006_|$ ©928818|% _ 75864 [$ 193969]$ 1645859 776 ]S - I8 - |8 1384032|$ 7,120501.99
316/2006 |3 92535913 75884 {% 1841483 1488.75]|% 7761 % - $ - 3 13,350.42 | 3 7,133,852.41
720086 [ 9,374.391% 7471418 184148[8$ 22478 | $ 7761 % - $ - 3 12,195.55 | § 7,146,047.96

—— e — A St Ve
This Week $ 40,186.23]% 523310|% 1114700|3 B8,357.36[% 4656 1 % - $ - $___ 64998034 ST
To Date $ 3668409745{8% 30140968]% 871631.20|s 1,031,93329|F 67885357 |$ 2795416 | % 47767861 | $ 7,146,047.56 '
oy 'Veolly Cost by Category VB/-70 Superfund Site
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VBI/I-70 Superfund Site Weekly Budget Summary #92
Phase IV Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 | 366 | 3/17/2006
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. l 3 i
Page 3 of §
RRIV_T.0 #0001 (366 Sites) Totai Cost to Date (612 sites)
ToDate | Cost/Property | Cost/Property [Total All Contracts |  Cost/Property
indirect Costs:
Site Visit $ - $ - $ 6,11968 | ¢ 10.00
Construction Work Plan 3 431801 % 1.18 $ 13,746.101 $ 2248
{Mobilization/Crew Rotation $ 136,32045($ 372.46 $ 261,340.07 | $ 427.03
Site Admin & Indirects $_75429614]% 206092 $ 13442984918 2,196.57
Per Diem & Lodging $ 354145781 % 967.61 $ 70029570 | § 1,144.27
Home Office Support $ 525262 | % 14.35 - $ 15882651 % 2585
Final Report/Proj Close-Out 3 - $ - 7911 $ - $ -
Total Indirect Costs: $ 1,250,446.79 | 5 3,416.52 $ 2341682698 3,826.28
Direct Costs: . —
Site Set-upMaintenance $ 22,968.05 62.75 $ 92,03243 | % 150,38
Site Co-ordination, Pre-Excav $ 181,535.84 496.00 $ 382,51563( % 62503
[Removal, Impacted Soils $ 504,006.03 2,468.96 3 $ 1501,99411]% 2,454 .24
T&D, Impacted Soils $ 558,095.00 1,634.14 $ 9 $ 962,969.97 1 8% 1,573.48
Sampling & Analysis $  26,343.21 77.44 3 (57451 $ 52,445.28 | $ 85.69
Restoratiorn/Backfill $ 1,736,863.05 4,745.53 3 $ 27700774013 4,526.27 |
Sod/Seed $ 53857056 1,471.50 $ $ 92049126 | $ 1,504.07
[~ Garden/Fiwr Beds $ 5940858 162.32 $ $ 10084052 | $ 164.45
RockMuich/Misc Gnd Cv $ 24120277 6859.02 $ $ 410,359.09 | § 670.59
| Sprinkler Systems $  127.159.51 347.43 3 3 127,158.51 | $ 207.78
Post Construction Maint. $ 23,362.13 63.83 $ $ 3222168 | % 5§2.65
Site Ce-ord, Follow Up As Bits $  135857.83 371.20 $ $ 23681259 | § 386.95
Site Teardown 3 - - 3 $ - 18 -
[Community Air Monitoring E 46,650.32 127.46 $ $ 18892024 | § 308.69
Fuel/Qil Misc Field Supplies $ 14734146 402.57 ;] $ 22862079 | % 373.56
ASARCO Support g 41488.39 12.21 $ $ 8019191 % 13.10
Total Direct Costs: $ 4,795833.73 13,103.37 $ $ 80153196919 13,096.93
Sub Totals: (Cost/Site) $ 6,046,280.52 16,519.89 $ $ 10,357,002.38 § 16,923.21
Fee (Prorated for 407 Sites)  $ 420,90248 $ 103416 $ $ 1,052.55

$  11,044,316.03 §

Note: Site Indirect Costs are being split 56/50 With Ongoing LBP, Non-USEPA Soil Removat SCT, and Initial Sampling Tasks,




: VB/I-70 Superfund Site Weekly Budget Summary #92
' m l ' Phase IV Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 3/17/2006
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  TBD
Spring 08 Soil ops, 08 Apr 08 Pagg 40f 5
Fee Breakdown Schedule . Soil Removal Sftes Completed {(Overall) _
Non-Soil Rmvl Tasks Current B Fee T 33 Task Order #14 Cross-Over |Task Order #01| Total To Date
Lead Based Paint {4) $ 2,190,533.85]% 4227043 133 0 0 133
Initial Sampling  (2) $ 24530146[|% 934075 33 80 213 326
ASARCO 100 {1) $ 81,08243 1% 5,164.95 0 0 134 134
$ 2,516,917.74 56,776.13 0 0 19 19
_ » 166 80 366 812
Soil Removal Tasks Current Budget Fee
Indirect Support Tasks (6) |$ 225415559 |$  87,522.13 _
[Direct Field Tasks {16) ‘; 5,380,018.21 _5; 333,380.35 Avg SF!Sitg 3,243 3,948 3,886 3,73
$ 763417380 % 420,90248 * |Avg Cost/Site 3 18,050.57 | § 164290783 1651989 |8 16,923.21
* JAvg Cost/SF $ 55013 41613 4251% 4.54
Task Order Totals $10,151,091.54 $ 47767861 * Excludes Fee
Completed Shes This Week: VBA-70 Avg Cost/Site
Non-Soil Remvl Sites This Week To Date
Lead Based Paint i] 10 !
Initial Sampling 9 &8 :
Lead/Arsenic Sofl Sfes SFiSHe : " —
1/4343/45 Columbine (Spkir) 9,812 % % % g % § % g § § g g %
24385 Columbine St (Spkir) 5,586 ~ tE ¥ & 3 &
S 9N T 8 T <R —JAvg Cost/Site
3 3814 Adams St 6,365 W~ 87 85 g - (Fee Excluded)
5 Week Ending =8 per. Mov. Avg.
6 Ay t/Site
7 [ Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Condract 1 Apr 04
Total SF This week 21,563 Remarks:
1) Field Ops suspended Monday due to Snow, Ops resume Tuesday.
Total SF Task Order #1 1,422,272 2) Mod PQ003 (4th actual Mod) accepted Contractor Cost Proposal.
Total SF 2006 77,756 3) Adjusted current budget to refiect Mod costs.
Total SF All Contracts (3) 2,283,088 4) "Last Chance" Sampling letters yield results. Site Audit Sampling Letters issued.

I5) Adijusted start of LBP Ops to 10 Apr 06, as Soil Ops exceed projections,




; VB/I-70 Superfund Site Weekly Budget Summary #92
'. Phase IV Rapid 1V, 8A Contract# W9128F-04-D-0029 Costs Thru:
' Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 3M7/2006
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD
L SpringusSoil ops, 08 Apr 06 PageSof5
Forward Look: _
R _ DlyBumRate | _
Task: Current Budget { CosttoDate | Remaining 4 Week Avg Duration { Estto Compl | Varance |
Indirect Costs:
Construction Work Plan $ 2,559.24 | § 4318018 212744 (% - LS $ - |8 2,127.44
Mobilization/Crew Rotation $ 226,00523 |$  15594245{% 70,06278|$% 41066 254 $ 104,307.37 | $ (34,244.59)
Site Admin & Indirects $ 1,364683.11|5 89640899 |9 46827412 |$ 164653] 254 |$ 41821862 % 50,055.50
Per_Diem & Lodging $ 592583.81 |$ 391,39785($ 20118596 (% 71526 254 $ 181,674.77 | $ 19,511.18
tlomt_a_ Office Support $ 29,38397 | % 723842|% 2214555(% - LS $ 2214555 | % -
Final Report/Proj Close-Ourt $ 3804023 | $ - $ 38,940231{% 1.70 LS 3 38,840.23 | § -
Total Indirect Costs; $ 2.254,15550]% 1451410519 002,736.08]|% 277075§ $ 76528654 [ $ 37,449.54
[Direct Costs: USEPA Soil
Sile§et-upIMaintenanoe $ 2664864 | $ 2296805(9% 368059 | % 38.09 LS $ 3,500.00 % 180.59
Post Construction Maint. 3 33318.79 |$ 2336213 |3 095666[% __ 282] LS [ 5,000.00 | $ 4,956.66 |
Site Co-ordination, Pre-Excav_ | $ 207,63441 |3 181,63584 |$ 26,098.57 [ $ 170.23 21 3 357482]8S 22,523.75
Site Co-ord, Follow Up As Bits | $ 155681844 | $ 13585783 |% 1996061 (% 81.12 21 $ 1,703681 % 18,257.03
Misc Open Tasks___ (11) $ 4772112208 428476842 |$ 487,343.78[$ 5916.26 21 $ 12424154 363,102.24
Fuel/Oil Misc Field Supplies $ 18448573 [$ 14993960 |3 34546.13[3 28165 21 3$ 591463 [$ 28,631.50
Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100 3 81,08243 | 3 8598571 |8 15086.72]% - | Complete {$ - 13 15,096.5'
Direct Costs: LBP Tasks
LBP Comm Mtg Support $ 4927500 36,5649 % 13118515 168.11 S [$ 13,118.51[ 3 -
LBP Site Co-Ord $ 119,666.18 | $ 1541119 | ¢ 10425499 | % 235.54 254 $ 59,826.62 | $ 44,428.37
LBP Assesment $ 24086344 [$ 14529249 | 0557095(% (213.49) LS $ - s 95,570.95
LBP Abatement $ 1,780,729.23 | $ 90,654.13 | $1,690,07510 | ¢ - LS $ - $ 1,690,075.10
Direct Costs: Initiat Sampl.
init. Sampling Site Co-ord $ 12775715 [ $ 37,77692[% 6997823]% 164.11 178 $ 29,375.88 { § 60,602.35
Init. Sampling Field work $ 117,544.31 [ $ 2724107 § 9030324 ]$ 180.30 179 $ 32,27281]% 58,030.44
Total Direct Costs: $ 7896935958 521695187 |$267098408|% 7022731 - - |$ 27852838 | $ 2,401,455.70
Fee 3 646,624.88 | $ 47767861 |$ 16894627 - . . vt ':f.-. A ] 168,946.27 | $ -
Task Order Totals $ 10,797,716.42 | $ 7.146,049.09 ] $365166643|$ 079348} " .-+ {§ 1212761191 8 2.438,905.24




Project Cosls for Current Week by Type

VB - 1/70 Phase 111
Week Ending 3/17/2006
Task-Desc Extended Labor Par Diom Rquipment Materials Subcoatracts Analytical Other Fow
003 MobiCrew Rotation $ 107510 3 237.83 $ 837.27
004 3Site Admin/indlrects $ 1329284 | 3 10,372.06 $ 1,708.86 | § 1,16534 | § 46.58
005 Lodging/Per Diem 3 5,233.08 $ 5,233.06
007 Final Report $ (47.48)| $ (47.45)
009 Site Set-ue/Maint, % 101042 | 1,010.42
010 Site Coord. 3 57016 | % (147.75) $ 27841 | $ 439.80
011 Removal 3 e7TM22]% 710598 3 262524
012 T&D 3 689937 | % 5,741.34 $ 1,158.03
013 Sampling Analysis $ (1,723.53) $ (1,735
014 Backfill 3 1601764 | $ 11,521 68 4 4358581 | § 12916
015 Sod & Seed $ 16190 | $ 579.01 $ 4275 | $ 547.54
016 Garden & Flowers $ 173.01 $ 173.1
017 Rock and Mulch $ 3,014.00 | $ 806.53 $ 21898 | § 1,8858.49
019 Site Coord Follow-up $ 17611 | $ 176.11
021 Community Air Mon. $ 28834 3 20834
022 FOG & Supplies $ 3,116.75 $ 3116.75
025 Lead Assessmant $ GoTTaN % $5977.8%
028 LBP Site Coordinatio $ 650506 | § 6,565.06
031 Site Coordination In 3 101023 | $ 1,010.23
032 Initial Sampling Fie 3 290657 | $ 1,183.04 $ 172353
Totals $ 8499036 % 401e823 § 523308 $ 1114711 3 8,397.36 B 4658 % - -




Prajeet t w0 J1°) By Type

VB - 1/70 Phase 111
Friday, March 17, 2006
Tash-Dene Extended Laber Pt Diam Equipmamt Matarinls . Subcomiracts Anasiytiest Oty Fan
001 Const. Work Prans $ 43180 | % 434,80
002 MotvCrew Rotation 3 165,942.42 | § 86,206.21 [] 65,856.21
004 Site Adminindirects $ 896,408.93 | § 63956835 | § 101.84 | $ 15693591 |8 9601805 [ $ 3,763.89
005 Lodging/Per Diem $ 391,397.46 H 391,397.46
006 Home OfMce $ 7208428 7,238,42
007 Flnal Report [ - {3 -
009 Site Set-ucMaint $ 2296804 | § 20,028.96 $ 293908
010 Shkg Cood. $ 181,535.61 | § 13662383 [% - B 08181 | % 3,830.28
011 Removal $ 904,005.99 | $ 695,965.56 $  1Mmenls 11,764.12
012 TaD 3 55%,095.29 | % 434,724 11 $ 15531059 | § IN20Z2| 8 3.548.57
013 Sampling Analysia $ B30 |5 - s 1,767.54 | § 724835 | % 19,326,798
014 Backml $ 172685347 | & 1,063,997.12 $ 236221521 % 4365,724.52
015 Sod & Seed % 538,363.53 | § 129,465.58 3 4063403 | % 01915 | 5 334,243.9¢
016 Garden & Flowers ] 50,409 54 H §9,409.54
017 Rock and Mulch 3 41,40983 | § 71,423.60 $ 32,790.56 { § 13701287 | § 11603 | $ 66.57
018 Pegt Consl Maint. % 3212 | § 12,065.26 $ 8,68457 | % 2,608.29
019 Site Coord Follow-up ] 135857.76 | § 133,247.07 $ 2,610.69
021 Community Al Mon. ¥ 48,650.23 $ 19691.8 | & TR 40| § 17050 | $ -
022 FOG & Supplkes $ 14503051 1 § .00 $ TN 14287150 | & 30.00
023 ASARCO Support $ 448836 1% 4,246.81 $ 574918 164.10
025 Lead Assesoment 3 14529248 | § 2,449.73 3 442,842.75
026 LBP Abatsment $ 90,653.94 | § 71,538,389 $ 818188 | 3 10,248.23 [] 689.47
027 Sprinkler System $ 12715047 | § 2.961.82 $ 216681 | 8 122,120.84
028 LEP S#e Coordinatio 3 ALESERLE B 15,200.92 $ D00 5 - 1 210,24
028 ASARCO 100 Properie $ 6590569 | % £5,437.93 H 54175
030 Community Meeting Su $ 3615646 [ § - $ w0471 35,751.75
031 Site Cosvdination In H Erfsl XN 34,920.65 $ 166131 | % 114.45 $ 88257
032 Inftial Sampling Field Work 5 2724066 | § 16,852.70 $ 152062 | % 7| $ 6,762.43
100 Fee [ 477,678.61 [] 477 678.61

L

74604569 & 366646744 6 30149929 % 7163115 B (93193319 % 673856493 § 27.944.07 % - § 47757861



3172006

4101 PM
Project Vartance Repoit
VB -1/70 Phase II1 L
Friday, March 17, 2006
Curtent Unit | Estimmted Cont| Totat Cont M Vartanse
aQry Uy Oviglnal Curremt Budget] Cost To Date |% Complete Prics Yo . " {noputive » ederim)
00 LS 10X F1.EW R ) TE0l TS 158504 T %]
00 | EACH 3, 916.90 139,602.25 18594342 | 100.0% 31,168.44 - T8, 94242 1634007 | 1.7%
400 wTH S17,388.74 B08,192.84 B96.408.03 | 100.0% =4,102.23 - £58.33 9021608 | 10.0%
400 MTH BLTD 720878 39139745 | 100.0% 97,5408 - 391,397.46 19,301.70 7%
400 | WTH 16,647,483 29.383.9T TIie4T]  246% 738642 2166 08 3 40.51 ). 1%
! LS 642874 882530 - 0% ,058.34 542534 9.8285.34 - 0%
001 15 771500 14393, - 0.0% [ 1430363 14,393.8 14,392.63 - % |
14,00 WK 7 f?al.“&, 16 886 45 o 968.04 100.0%. M - 2‘.29_6_!04 £.081.9% 36.0%
155.00 55,001.73 72,126.35 181988 T 100.0% KHE - 18153581 040826 |  5.5%
[S3475000 | sF 285, 068.22 1,064,876.00 B04,005.99 | ad.o% % 160,581.03 1,064,600.02 (a2 o0%
840000 | TON 19,7520 20.550.18 59800859 | 100.0% 7120 - 598.093.79 T | 1aF% |
[ 2480006 | TOwW 10,370,38 67,83 28 M300 | v dn 24 FXSIATS 20.680.3 1236 % |
| 934790.00 | 6F 473,763 1 T,874.415.30 1THBEN1T | B2 7% 50 136,626.63 187345179 (923.81) %
183,00 | H 187,378. T04.704.03 SBINE | T6.4% 4,546.22 166,300.73 704,864,356 139.97) %
143 00 H 11,710.80 B1,153.18 50,400.84 | 96.2% 288.43 2678 61,7530 EXF %
185,00 | EACH a2, 56270 2393870 241.409.63 | 100.0% 1 - 241.409.63 2R 9%
["01&_|Post Conwtruction Mekmtenance | 53475000 | SF 101,750, BIETS Az 01% _0.06 2S04z 95554 (3637 1.1%
19_|She Coordination Follow-up 158,00 { EACH 58.901.70 111,607.39 13585776 ] 100.0% 478,50 - 135,8987.76 2425007 | a1.7% ]
20| Stte Teardown & Demoblization 100 LS 9,152.30 .182.30 - 0% 9,152.30 315230 915230 - 0.0%
21| Comyrity Ak Hont _4.00 | MM 333570 BALT; %, 100.0% 11.662.88 - 6,850.53 G861 18%
#2001 oAy 84,045 527,451 149.939.51 1 100.0% 256167 I 149,928.51 220181 17.6% ]
1.00 28100 8,960, 448833 40.9% 8547 P 8,980.70 B30 0.1%
Z500.00 | TON 308,230.60 1.00 - 0.0% - - . (1.00)] _-100.0% _
450,00 | EACH 14,1220 26188344 145 Jox 48 A% 58178 118455 281.787,92 s oo%
100.00 H 384730 357447, 90.553.04 25 7% 527.35 62,085.08 2 7¥0.0 [ X
10 s . 211,875.11 RHALXH 80.0% T11,932.45 34.712.98 211.937.45 57.34 0%
100,00 | EACH 00 B1,082.43 1541718 19.0% a1 65,695.01 81,111.07 64| 0.0% |
100 L 00 +.00 85,985.69 T00.0% 65,546.89 . 65,985 69 55,984 55 | 6550468 8%
0 L 0 737500 36,186.45 100.0% 35, 156.48 - 36,156.48 a7a145]  32.1%
Y ¥ 783,020.00 45694251 77, 876.81 00.0% 477,878, - AT7.0T8.8] W70 3%
0 L $0.00 $1.00 $37.778.80 00,0% $37.775.8¢ .00 $37. 778,89 537,777.89 | 3TTTTER.5%
0] s [% o 0[S 21,240.96 00.0%] 704096 | 3 - 13 27,3409 [ $ 27,299.86 | 2723996.1%
Totals 100 LS $ 2308617225 $ 7.797.284.02 $ 7.146,0486% 916% % 1,290,35827 $ 1,069,11398 § 821516266 $ 417.878.64  54%

lofl



